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Executive Summary

The remedy for the Butterworth Landfill site in Grand Rapids, Michigan, included the
installation of a State of Michigan Act 641 solid waste cap, the establishment of Alternate
Concentration Levels (ACLs) for contaminated groundwater, and groundwater, surface water and
river sediments monitoring.

This remedy was amended by an Explanation of Significant Differences (ESD), signed by the
Region on October 23, 1998, and subsequently amended on December 24, 1998. The ESD
established State of Michigan developed groundwater/surface water interface criteria as the
ACLs for the site, replacing the process outlined in the Record of Decision (ROD). The ESD
also changed the capping requirements over a portion of the site from the Act 641 solid waste cap
to a 12 inch soil cover.

The site achieved construction completion with the signing of the Preliminary Closeout Report
on September 26, 2000. The trigger for this five year review was the actual start of on-site
remedy construction, which was June 14, 1999.

The assessment of this five year review found that the remedy was constructed in accordance
with the requirements contained in the ROD and the ESD. The remedy is functioning as
designed. Immediate threats have been addressed and the remedy is protective of human health
and the environment.



Five-Year Review Summary Form

SITE IDENTIFICATION -

Site name (from Wastel AN); Butterworth Landfill

EPA ID (from WasteLAN): MID062222997

Region: 5 State: MI City/County: Grand Rapids/Kent County

INPL status: X Final Deleted Other (specify)

Remediation status (choose all that apply): [J Under Construction [J Operating X Complete

Multiple OUs? YES X NO Construction completion date: 09/26/2000

Has site been put into reuse? X yves nNo

T st

Lead agency: X EPA State Tribe Other Federal Agency

Author name: Dion Novak

Author title: Remedial Project Manager Author affiliation: U. S. EPA, Region 5

Review period: 03 /01 /2004 10 06 /2004

Date(s) of site inspection: 05/10/2004

Type of review:
X Post-SARA O Pre-SARA (0 NPL-Removal only
[0 Non-NPL Remedial Action Site [ NPL State/Tribe-lead
O Regional Discretion

Review number: X (firsty (second) [13 (third) O Other (specify)

Triggering action:

x Actual RA Onsite Construction [J Actual RA Start at QU#__

_1 Construction Completion Previous Five-Year Review Report
71 Other (specify)

Triggering action date (from WasteL ANj: 06/14/1999

Due date (five years after triggering action date): 06 /14 /2004




Five Year Review Summary Form (cont’d)

Issues:

1) Exceedances of ammonia in groundwater
2) Deed Restrictions

Recommendations and Follow-up Actions

1) Further evaluation of ammonia exceedances, including sampling in the Grand River
2) Continue landfill cap operation and maintenance
3) Complete placement of institutional controls on property

Protectiveness Statement

The remedy is protective of human health and the environment. All threats at the site have been
addressed through the construction of the landfill cap, and site perimeter fencing and signage,
ard the process of implementing institutional controls is partially complete with the recent
enactment of the area ordinance for groundwater and will be completed later this year with the
recordation of institutional controls in the form of conservation easements and future use
restrictions orn the property.

Long term effectiveness of the remedial action will continue to be verified through continued
groundwater and landfill cap monitoring. Continued monitoring of groundwater, and upcoming
sampling of the Grand River ecosystem, will help to determine any potential future actions
regarding site groundwater, including current ammonia exceedances. Currently, these
exceedances do not impact the protectiveness of the remedial action.



I. Introduction

The purpose of this five year review is to determine whether the remedy at a site is protective of
human health and the environment. The methods, findings, and conclusions of reviews are
documented in Five Year Review reports. In addition, Five Year review reports identify issues
found during the review, if any, and identify recommendations to address them.

The Agency is preparing this Five Year review report pursuant to CERCLA Section 121 and the
National Contingency Plan (NCP). CERCLA Section 121 states:

If the President selects a remedial action that results in any hazardous substances, pollutants
or contaminants remaining at the site, the President shall review such remedial action no less
often than each five years after the initiation of such remedial action to assure that human
health and the environment are being protected by the remedial action being implemented. In
addition, if upon such review it is the judgment of the President that action is appropriate at
such site in accordance with Section 104 or 106, the President shall take or require such
action. The President shall report to the Congress a list of facilities for which such review is
required, the results of all such reviews, and any actions taken as a result of such reviews.

The Agency interpreted this requirement further in the NCP; 40 CFR Section 300.430(f)(4)(i1)
states:

If a remedial action is selected that results in hazardous substances, pollutants or contaminants
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the
lead agency shall review such action no less often than every five years after the initiation of
the selected remedial action.

The United States Environmental Protection Agency (EPA) Region 5 conducted the Five Year
review of the remedy implemented at the Butterworth Landfill (BL) site in Grand Rapids,
Michigan. This review was conducted by the Remedial Project Manager (RPM) for the entire
site from February 2004 to May 2004. This report documents the results of that review.

This is the first five year review for the BL site. The triggering action for this statutory review 1s
the initiation of remedial action on June 14, 1999. The five year review is required due to the
fact that hazardous substances, pollutants, or contaminants remain at the site above levels that
a'low for unlimited use and unrestricted exposure.
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I  Site Chronology

12/82 Site placed on National Priorities List

6/90 Removal action completed for approximately 1100 tons of PCB contaminated soil.
8/94 Remedial Investigation completed

9/92 ROD signed calling for Act 641 landfill cap and establishment of ACLs for groundwater
2/98 Remedial design completed

5/99  EPA approval of remedial action workplan

6/99 EPA approval to begin on-site construction

2/00  Phase 1 construction completed

9/00  Phase 2 construction completed

9/00 EPA declares site construction complete

5/04  Five Year review site inspection

IIT Background

FPhysical Characteristics

The BL site is located in Kent County, in the town of Grand Rapids, Michigan, about one mile
southwest of the Grand Rapids downtown area. The site is approximately 180 acres and its
approximate boundaries are the Grand River on the south, Interstate 196 on the west, Butterworth
Street on the north, and a Consumers Power substation on the east (See Figure 1). A combined
storm water outfall crosses the site (See Figure 2). The site is within the 100 year flood plain of
the Grand River.

Land and Resource Use

The area immediately surrounding the BL site is predominately industrial. To the west of
Interstate 196 are gypsum mining and processing facilities. Metal recycling facilities and the
Consumers Power substation are located to the east. Across the Grand River is the Grand Rapids
wastewater treatment plant, which is permitted by the State of Michigan to discharge to the
Grand River just south of the site. Between Butterworth Street and the landfill site are several
light industrial facilities. To the north of Butterworth Street is a residential area, ball park, and a
Z00.

History of Contamination

The BL site was operated by the City of Grand Rapids and was used for both residential and
industrial waste. Landfilling was performed in three general areas at the site. Prior to 1967, the
area to the east of the storm water outfall was used as a municipal landfill (Old Butterworth
Dump or Butterworth #1). This portion of the site was operated as an open landfill where daily
cover of refuse was not provided. The refuse was often burmned to reduce its volume.
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After the enactment of Michigan Act 87 in 1965, and consistent with the federal goal of
eliminating open dumping, the Old Butterworth Dump was closed around 1967 and a new site,
Butterworth Landfill #2 was opened. This new site occupied an area in the southwest corner of
the site.

Later, an additional area, Butterworth #3, was opened. The combined size of Butterworth #2 and
#3 was about 80 acres. These areas were used by local restdents and industries to dispose of
waste. In addition, this area was allegedly used to dispose of liquid wastes such as solvents and
paint sludges.

The landfill reportedly received municipal solid and industrial wastes, allegedly in drums, which
were buried, or simply dumped in Itquid form on a working surface. Records indicate that from
1967-1971, about 3000-4000 yards of waste per day were received at the landfill.

Initial Response

The site was placed on the National Priorities List (NPL) in December, 1982. In 1988, the
surface soil/test pit assay conducted during the RI located a hot spot of polychlorinated biphenols
(PCBs) at levels of 800 mg/kg and total chromium at levels of 43,000 mg/kg. A removal action
was initiated to address this contamination and was completed in June 1990.

In September, 1992, a Record of Decision (ROD) was signed by the Regional Administrator for
the site calling for the installation of a State of Michigan Act 641 solid waste cap, the
establishment of Alternate Concentration Levels (ACLs) for contaminated groundwater, and
groundwater, surface water and river sediment monitoring.

Basis for Taking Action

Contaminants
Hazardous substances that have been released at the site in each media include:

Soil

Arsenic

Beryllium

Chromium

Polynuclear Aromatic Hydrocarbons
PCBs

Dieldrin



Groundwater

Antimony

Arsenic

1,1-dichloroethane

Vinyl Chloride

Bis (2-ethylhexyl) phthalate
Ammonia

Eiological oxygen demand (BOD)

Exposure to soil and groundwater are associated with significant human health risks, due to
exceedances of EPA’s nsk management criteria for either the average or reasonable maximum
exposure scenarios. In groundwater, the compounds that caused 95% of the elevated risk levels
were antimony, arsenic, l,1-dichloroethane, vinyl chloride, bis (2-ethyl hexyl) phthalate and

PCBs. The contaminants in soil that caused 95% of the elevated risk levels were arsenic,
beryllium, chrommim, polynuclear aromatic hydrocarbons (PAHs), PCBs and dieldrin.

IV  Remedial Actions

Remedy Selection

The ROD for the BL site was signed on September 29, 1992. The major components of the site
remedy include the following:

1. Removal of exposed drums containing hazardous material, substance or waste, and disposal
off-site at a permitted Subtitle C disposal facility.

2. Improvement of site capping to meet the Michigan solid waste cap requirements with the
inclusion of a frost protection layer (Act 641).

3. Establishment of Alternate Concentration Limits (ACLs) for groundwater
4. Groundwater, surface water and sediment monitoring

S. Institutional controls

Remedy Implementation
The remedy was constructed in twq phases. The first phase included the following activities:

. Installation and development of GSI monitoring wells
. Clearing and grubbing of the site



. Sampling of GSI monitoring wells
. Site regrading
. Cap placement on the western side of the combined sewer overflow (CSO) ditch

The second phase included the following activities:

. Cap placement on the eastern side of the CSO ditch

. Continued sampling of GSI monitoring wells

. Placement of a compacted soil layer over the Radio Tower and Station Building (RTSB)
area, immediately west of the CSO ditch

. Construction of site access roads

. Installation of site fencing

. Site seeding

The site achicved construction completion status when the PCOR was signed on September 26,
2000.

EPA and the State have determined that all RA construction activities were performed in
accordance with specifications. All of the contaminants in groundwater at the site have achieved
their respective ACLs, with the exception of ammonia which is discussed below. After all
groundwater cleanup levels have been met, EPA will issue a Final Closeout Report.

System Operation/Operation and Maintenance (O&M)

Primary activities associated with site O&M include:

Landfill cap maintenance

Groundwater monitoring

Landfill gas monitoring

Surface water controls-control of siltation and erosion of the landfill cap

A chronology of significant events following remedy construction is as follows:

December 2000: EPA approves change in landfill gas monitoring frequency from monthly to
weekly

February 2001: On-site excavation to install new radio tower anchor exposes waste-PRPs fix
problem - Apnl 2001.

March 2001: MDEQ changes Final Acute Value (FAV) for vinyl chlonde to 870 ppb, updating
ACL for future GSI monitoring.



January 2002: MDEQ changes FAV for manganese to 19,000 ppb, updating ACL for future GSI
monitoring.

February 2002: EPA approves change in landfill gas monitoring frequency from weekly to
monthly.

May 2002: City of Grand Rapids passes groundwater ordinance, restricting groundwater usage in
site area, required as an institutional control under site consent decree.

September 2002: MDEQ changes FAV for barium to 7,100 ppb, updating ACL for future GSI
monitoring.

November 2002: EPA approval to modify sampling program to reduce the analytical
requirements for sampling.

March 2003: EPA approves change in landfill gas monitoring frequency from monthly to
quarterly.

August 2003: MDEQ clarifies the ACL for BOD as cBOD (FAYV remains at 10 ppb)..

September 2003: EPA approval for the reduction in interval sampling for groundwater for a 2
vear trial period.

V. Progress Since the Last Five Year Review

This is the first five year review for the site.

V1. Five Year Review Process
Administrative Components

The five year review team was led by Dion Novak, RPM for the BL site. Scott Comelius from
the MDEQ assisted in the review as the representative for the support Agency.

From February 2004 to June 2004, the review team established the review schedule whose
components included:

Site ispection
Document Review
Data Review

Five Year Review report development and review



Community Involvement

A press release was sent to the community in December 2003, announcing that the Five Year
Keview report for the BL site was underway and that a completed review would be available to
the public at the site repository at the Grand Rapids Public Library, at EPA Region 5 offices, and
online at www.epa.gov/regionS/superfund/fiveyear/fyr_index.html.

Document Review

This five year review consisted of a review of relevant site documents including the site Record
of Decision (Sept 1992), the site Explanation of Significant Differences(Sept 1998), the annual
groundwater monitoring reports prepared by the site PRPs, and EPA/PRP correspondence on site
technical issues.

Data Review
Groundwater monitoring

Groundwater monitoring has been conducted at the site since the start of the RI. Recent
groundwater monitoring results are listed in Table 1. These recent results were summarized in a
rcport dated February 2004 entitled “Results for the October 2003 GSI Sampling Event.”™ This
data 1s consistent with previous quarterly sampling results at the site, both for constituents and
concentrations. EPA also references a report entitled ** Interval Sampling for ACL Compliance
Monitoring” dated August 2003, which demonstrated that the data at the site was consistent from
cne sampling round to the other and that a reduced interval sampling program could provide the
data necessary to adequately monitor remedy compliance. This culminated in EPA’s decision in
September 2003 to modify the interval sampling program, as described above.

Site Inspection

An inspection at the site was conducted on May 10, 2004 by the RPM, the PRP contractor,
representatives of the City of Grand Rapids, and the project manager and geologist from the
MDEQ. The purpose of the inspection was to assess the protectiveness of the remedy, including
the presence and integrity of site fencing to restrict access, the integrity of the cap, and the
condition of monitoring wells.

No significant issues have been identified at any time regarding the landfill cap, the drainage
structures, or the site fencing.



TARLE 4
b PERWORTH LANDFILL
PAVAMITLES THAT EXCEED ACLs

ColeRit 2003

MR PARAMETER UNITS ACL

SAMPLE

IDENTIFIER

N RN, AMMUNTA MG/L

BWACL,: L: \ORACLE\BW\BWACL . PMP

GSI-0G2A
GS[-0ZA
51 02A
GSI 03A
GS1-03A
GSI-03A
GSI-1CA
GS1-11A
GSI-17A
GSI-17A
GS1-19A
GSI-20A
GSI-21A
GS1-21A
GSI -22A
GSI-22A
GSI 22A
GS1-22A
GSI 23A
GSI-23A
GSI-23A
GS1-24A
GST1-25A
GSI-25A
GSI-26A
GSI-27A
GS1-27A
GSI-28A
GSI-29A
GSI-30A

22-27
22 27
27 32
18-22
22-27
22-27
29-34
26-131
17-20
20-25
24-29
19-24
34-39
39-44
29-34
29-34
34-39
39-44
24-29
29-34
29-34
22-27
17-22
22-27
16 19
17-20
25-30
20-25
29-134
31-36

SAMPI:
DATF
23 O, 03
23 GeloLu03
23 o oo03
20070 2403
20007 1003
20007 2003
.21 U 2003
20 oo L0013
20 O 2003
20 0O 2003
20 07 2003
21 00T 2003
21 7 2003
21 OCT 2003
18 N:v 20013
18 N'v 2003
21 w7 2003
21 (. 2003
22-C77 2003
22 ¢V 2003
22 0072003
22 N7 2003
22 w77 2003
22 D°r 2003
22 ©0°T-2003
23 £0T-2003
23-0C°T-2003
22 « T 2003
21 ¢.°T-2003
20 =TT-2003

BECINNTNG SEARCH DATE: 01-0OCT-2003
ENDING SEARCH DATE:

DATA

RESULT FLAGS EXCEEDANCE

75 £ ACLL
77 14 Al

69 £ ACL
4 ACL
3.8 ACL
1.9 ACL
11 Al
72 AL
a ACL
6.8 ACL
6.3 AL
25 ACL
27 ACL
28 ACL
23 ACL
29 ACL
27 ACL
32 ACL
9.6 ACL
8.1 ACL
S ACL
19 ACL
22 ACL
26 ACL
36 ACL
97 f ACL
100 £ ACL
55 ACL
11 ACL
42 ACL

PAGE

1

206

FEH 2001



TABLE 4
HUTTERWORTH LANDFLLL BEGINNING SEARCH DATE: 01-OCT-2003
PARAMETERS THAT EXCEED ACLs ENDING SEARCH DATE: 01-DEC-2003

(CTURBER 2003

SAMPLE O MPLE DATA
CHEMIUAL PARAMETER UNITS ACL IDENTIFIER ATE RESHULT FLAGS EXCEEDANCE
NI URODGEN, AMMONIA MG/L 2 GSI 31A 25-28 ©(T- 2003 30 ACL
GSI 31A 313.138 . .CT-2003 28 ACL

26 Fht 2004
BWACL:: L: \ORACLE\BW\BWACL . PMP PAGE 2



VII Technical Assessment

Question A: [Is the remedy functioning as intended by the decision documents?

The review of documents, ARARS, risk assumptions, and the results of the site inspections
indicate that the remedy is functioning as intended by the ROD and ESD. The stabilization and
capping of contaminated soils has achieved the remedial action objectives to prevent the direct
contact with, or ingestion of contaminants in soil at the site.

Site access is restricted at present with fencing and signage, as required by the ROD. EPA and

the PRPs have discussed the preparation of the proper institutional controls (IC’s) at the site, as
required by the site consent decree. EPA has provided significant comments on the IC’s, which
will be a deed restriction on the site, and anticipates that the deed restriction will be put in place
as early as later this year.

Cperation and maintenance of the cap and drainage systems has, on the whole, been effective.
All cap remedy components are intact and performing as designed. Methane exceeded
performance standards during 2001 at a gas probe at the northwest comer of the site, for which
the Remedial Action workplan required more frequent monitoring. An investigation was
undertaken to determine the extent of the methane exceedance. This investigation did not
definitively determine the reason for the gas exceedance nor did it identify any potential cxposure
1ssues. but methane levels at that probe have since decreased below levels of concern and have
remained below regulatory levels in subsequent monitoring for the past several years. Quarterly
monitoring is required for methane and this continued monitoring will determine if other actions
are necessary in the future.

Groundwater exceedances for ammonia have been documented in site sampling of the ACL as
set by the 1998 ESD. EPA has been pursuing a remedy of river reallocation to address these
exceedances. The MDEQ has identified this exceedance as a significant issue to surface water
quality although EPA maintains that the remedy remains protective.

There have been no identified impacts on Grand River ecosystem quality from these groundwater
exceedances and the amounts of contamination in the wells are well below the levels that are
permitted by the State for discharge from the wastewater treatment plant directly across the River
from the site. Additional data shall be collected to determine if there are any significant impacts
from the Site to the Grand River. U.S. EPA, in consultation with MDEQ, shall develop a
strategy for determining if there are any impacts from the Site on river quality and also any risks
associated with the results that can be attributable to the Site.



Question B: Are the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives (RAOs) used at the time of remedy selection still valid?

There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy. '

Changes in standards and To Be Considereds

The changes in the ACLs since the issuance of the ESD in the 1998 have been documented
above. These include changes in the ACLs for the following parameters: vinyl chloride,
manganese, BOD, and barium. These changes will be memorialized in an update to the site ESD
as a result of this review,

Changes in exposure pathways

There have been no changes in exposure pathways since the ROD was signed.

Changes in toxicity and other contaminant characteristics

There have been no changes in contaminant characteristics during this reporting period that
would impact remedy protectiveness.

Changes in risk assessment methods

There have been no changes in risk assessment methods that would impact remedy
protectiveness.

Expected progress towards meeting RAQOs

The remedy performance is progressing as expected and it is anticipated to continue to do so. All
of the groundwater contaminants are below regulatory standards, except for ammonia, although
this exceedance does not result in unacceptable risk. Monitoring is following the procedures
contained in the remedial action workplan and the site O&M plan.

Question C: Has any other information come to light that could call into question the
protectiveness of the remedy?

There is no other information that calls into question the protectiveness of the remedy.

Technical Assessment Summary

According to the data reviewed and the site inspection, the remedy is functioning as intended by
the ROD. Therc have been no changes in the physical conditions of the site that would impact
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the protectiveness of the remedy. As outlined above, landfill gas is no longer an issue as shown
by recent monitoring. and EPA has determined that the ammonia exceedances are not significant
at present. Additional data from the Grand River ecosystem will be collected to provide
additional risk information.

All of the site contaminants being monitored are below regulatory levels established by the site
decision documents with the exception of ammonia. There have been no changes in the toxicity
factors for the contaminants of concern that were used in the baseline risk assessment, and there
have been no changes to the standardized risk assessment methodology that could affect the
protectiveness of the remedy. There is no other information that calls into question the
protectiveness of the remedy.

Fencing and signage were installed as part of remedy construction and are currently in place at
the site and functioning as designed. Deed restrictions have been prepared and should be
finalized in the spring of 2004. Site redevelopment is currently under discussion between the
City of Grand Rapids and the U.S. EPA. EPA recently approved an extension to an existing bike
trail, which will create openings in the site fencing in two places. This will allow recreational
use of the site access roads as an extension of the existing bike trail. As part of the approval
process, EPA reviewed a qualitative review of risk at the site, reviewed the remedy and potential
irnpacts from this bike trail extension and elicited review and comment from EPA’s national
coordinators for reuse and the MDEQ and found that this use was acceptable and would have no
impacts on the protectiveness of the remedy.

Further discussions regarding reuse are ongoing and any results will be shared in the next five
year review.

VIII Issues

Currently affects Affects future
Issue protectiveness(y/n) protectiveness(y/n)
Exceedances of
ammonia in groundwater N N*
Institutional controls Y** N

* Pending receipt of additional Grand River ecosystem sampling
**  Anticipated to be recorded later in calendar year 2004

14



IX Recommendations and Follow-up actions

Recommendations/ Party Milestone Affects

Follow-up actions Responsible Date Protectiveness (y/n)
Issue _ Current Future
Ammonia Continued EPA ongoing N N*

exceedances  monitoring, including
Grand River ecosystem

sampling
Institutional Pursue restriction PRPs Dec 2004 N Y**
controls on property deed

* Pending receipt of additional Grand River ecosystem sampling

** Anticipated to be in place by years end, obviating any future protectiveness issues

X Protectiveness Statement

The remedy 1s protective of human health and the environment. All threats at the site have been
addressed through the construction of the landfill cap, and site perimeter fencing and signage,
and the process of implementing institutional controls is partially complete with the recent
enactment of the area ordinance for groundwater and will be completed later this year with the
recordation of institutional controls on the property in the form of conscrvation easements and
future use restrictions.

Long term effzctiveness of the remedial action will continue to be verified through continued
groundwater and landfill cap monitoring. Continued monitoring of groundwater and sampling in
the Grand River ecosystem will help to determine any potential future actions regarding the
current ammonia exceedances. Currently, these exceedances do not impact the protectiveness of
the remedial action.

XI Next Review

The next five year review for the BL site is required by September 2009, five years from the date
of this review.



